
2.5 Submit application package to Corps Mike/Cassandra 

2.6 Corps indicates application is complete for the purposes of the PN Corps 

2. 7 Corps issues public notice Corps 

2.8 Response to public notice comments Karen (w/support from team) 

2.9 Corps reviews and responds to conceptual mitigation plan Corps 

2.10 Section 7 compliance Corps/Bureau/USFWS/NM FS 

2.11 Section 106 compliance Corps/SHPO 

2.12 Water Quality Certification issued State Water Resources Control Board 

2.13 Corps reviews and responds to alternatives information Corps 

2.14 Corps approves final mitigation plan, CE, LTMP Corps 

2.15 Corps issues ROD 1/Permit (except components needing 408 clearance2
) 

07/10/201 

5 

07/10/2015 07/20/201 

5 

07/27/2015 09/28/201 

5 

09/28/2015 10/26/201 
5 

08/01/2015 10/01/201 

5 

11/01/2015 03/31/201 

5 

11/30/201 

5 

03/31/201 
6 

10/01/2015 11/30/201 

5 

02/15/2016 03/15/201 

6 

03/31/2016 05/15/201 

6 

This is an application package that allows the Corps to run their public noticing concurrent with the Supplemental 
DE IS. It does not include the alternatives analysis information or a detailed mitigation plan (very conceptual only). 

Comment period assumed as expanded 60-day notice. Assumed no public hearings 

Assumes DWR receives comments within 2 weeks of PN closing date 

Assumes Corps will evaluate mitigation concepts before agreeing to LEDPA (task 2.13) 

Tied to 7.1. Needed for Permit Issuance 

Tied to 6.13. Needed for Permit Issuance 

Tied to 8.5. Needed for Permit Issuance 

Tied to 3.9. Needed for Permit Issuance 

Tied to 5.9. Needed for Permit Issuance 

Tied to 2.10, 2.11, 2.12, 2.13, and 2.14. Needed for Permit Issuance 

1 A significant effort is made to incorporate additional information into the supplemental draft EIS such that the Corps deems the additional information sufficient for §404 and §10 permitting needs. 
2 Each 408 clearance will need a higher level of engineering detail than will be available at the time of §404 permit issuance. All 408 clearance areas will be excluded from the initial issued permit and will become {{Phase 2" 404 actions for which permits will be sought once 
engineering is at sufficient level of detail for 408 clearance. However, all technical documents in support of permit issuance (alternatives analysis, mitigation plan, biological opinion, historic properties, 401 certification) will contemplate and evaluate the entire project, 
including the 408 crossings. 
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6.10 DWR engagement with the tribes to satisfy any DWR tribal policies Anecita/Jackie 

6.11 DWR/Corps formally coordinate with tribes DWR/Corps 

6.12 SHPO review of PA SHPO 

6.13 Finalize PA based on SHPO comments and Tribal input Corps 

8.5 Board issues 401 certification State Water Resources Control Board 

08/15/2015 

08/15/2015 

08/15/2015 

09/15/2015 

5 

09/15/201 
5 

09/15/201 
5 

09/15/201 
5 

11/30/201 
5 

6 

03/31/201 
6 

This is the necessary "government to government" coordination between the Corps and the tribes. 

Completion date tied to 2.13 (Corps agreement with 404(b)(1)) 

Tied to 2.15 (needed prior to ROD/Permit issuance) 

Tied to 2.15 (Need 401 in hand prior to ROD/Permit issuance) 

3 This process is in parallel to the new point of diversion authorization process. The schedule assumes that the 401 certification can be issued by the State Board within the timeframe specified. 
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